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COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
2008 - 2nd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 
Consent Decree Civil Action referenced above. This information is an update of the 
individual ongoing wastewater projects within the City plus other relevant data, in 
accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired structural defects identified in the SSES during the 2nd quarter of 2008, 
which account for removal of 5,760 gpd of extraneous flow. This activity is 
required by Sections 35 through 39 of the Consent Decree. 
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2. Phase IV Sewer System Rehabilitation 

Construction continued during this quarter, and is substantially complete. The 
construction value is approximately $2,700,000 and SRF assistance is being 
provided. This activity is required by Sections 35 through 39 of the Consent 
Decree. 

3. Phase VI Sewer System Rehabilitation 

Construction continued during this quarter, and work is scheduled to be 
substantially complete Summer 2008. The construction value is approximately 
$2,400,000 and SRF assistance is being provided. This activity is required by 
Sections 35 through 39 of the Consent Decree. 

4. Phase VII Sewer System Rehabilitation 

Design of Phase VII is complete, and bidding was completed during the 2nd 

quarter of 2008. The construction value is approximately $2,000,000 and SRF 
assistance is being provided. Construction is expected to commence Summer 
2008, and extend through Winter 2008. 

5. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 
and a second loan offer of $20 million has been provided by the State. In 
addition, the City modified their authorization for bonding from $61 million to 
$86 million. These funds are required for the upgrade of the wastewater 
treatment facility and for rehabilitation of the collection system. 

6. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23, 24 and 25 of the Consent Decree. 



b. The Phase II WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 
required by Sections 30 through 34 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. The City submitted its FY09 Sewer Enterprise Fund as required by 
paragraph 41 of the Consent Decree (copy attached). 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VI Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

5. Phase VII Sewer System Rehabilitation Design 

Construction of this project will commence and be ongoing during the next 
reporting period 

6. Phase VIII Sewer System Rehabilitation Design 

Design of this project will commence and be ongoing during the next reporting 
period 



7. Wastewater Treatment Facility Upgrade 

a. There are no submittal requirements for the Phase III WWTF Upgrade 
during the next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, the facility will again be forced to experience some 
intermittent major process interruptions, loss of use of available tankage and 
shutdowns, which will be required to accommodate various requirements of 
the upgrade construction. It is hoped and anticipated, due to both good 
planning and coordination, that the WWTF will not experience any major non
compliance effluent events. While it is anticipated that the nitrification 
treatment process will be most affected due to limited tank availabilities which 
influence the hydraulic retention times needed for this process, the planned 
completion of some critical process tanks during the next quarter should allow 
for better and improved facility treatment performance. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 2nd quarter of 2008, the City of Brockton WWTF experienced some 
minor effluent violations listed below; which were the result of construction 
upgrade activities which impacted equipment and process unit availabilities. 

April 
1- Monthly FPE NH3-N 
Permit- 12.0 mg/1 Result- 15.2 mg/1 

May 
1- Weekly FPE NH3-N 
Permit- 4.0 mg/1 Result- 9.5 mg/1 
1 - Daily FPE NH3-N 
Permit- 6.0 mg/1 Result- 11.2 mg/1 

June 
None 



Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

DPW Commissioner 
MLT/ss 
cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 0710 0002 5722 0079 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith CERTIFIED MAIL 7007 0710 0002 5722 0093 

Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 



Tonia Bandrowicz CERTIFIED MAIL 7007 0710 0002 5722 o109 

Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
~ Environmental Engineer 

U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 7007 0710 0002 5722 0116 

Dave Burns CERTIFIED MAIL 7007 0710 0002 5722 0123 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

John Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7007 o71o 0002 5722 0147 

Jack Hamm, MADEP, Boston CERTIFIEDMAIL70070710000257220130 

Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 



Ann ual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total!/! 

Quarter Work Performed Descri]Jh~n of Work Removed Removed per quarter 
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May 6, 2008 P6: Sheridan St. , replaced 131 ' of 12 VC p1pe (053.080 to 053-084) 5.760 gpd 

May 6, 2008 P6 : Sheridan St., replaced 23 1' of 12 VC p1pe (053.078to 053.080) 

May 6, 2008 P6: Sheridan St. , replaced 237' of 12 VC pipe (053-0S4A to 053.078) 

May 6, 2008 P6 : Sheridan St. replaced 235' of 12 VC pipe (053.059 to OS3.054A) 

May 6, 2008 P6: Sheridan St. , replaced 53' of 12 PVC pipe (OS3.06SA to 053.059) 

May 3, 2008 _f>§:_Market St .. replaced 304' of 12" VC pipe (024.046 to 024-6X2) 5,760 gpd 

March 26, 2008 Portland St. , rep laced 3' of 8" PVC & service STA 2+2 1 to 2+23 (059-035 to 059.034) see photos BOA & 2308 1, 16 1 gpd 

March 18, :!008 Portland St. , replaced 3' of8" PVC STA 2+33 to 2+36 (059-036A to 059.035) see photos 229A & 2298 1,240 gpd 

March 18, 2008 Portland St. . rep laced 4' of8" PVC & service STA 2+00 to 2+04 (059.036A to 059.035) see photos 228A & 2288 1,240 gpd 

March 17, 2008 Portland St., replaced 3' of8" PVC & service wye STA 0+47to 0+49 {059-035to 059.034) see photos 227A & 2278 360 gpd 4,001 gpd 

December 14. 2007 P6: Warren Ave. replaced 279' of 21 " PIPe (024-046 to 023.0011 
December 14. 2007 P6: Warren Ave , replaced 284' of21" pipe (023.005 to 023-009) 

December 14. 2007 P6 : Warren Ave, replaced 229' of21" pipe (023-00i to 023.005) 

December 12. 2007 P4. Packard Way, replaced 27' of8" pipe (sta 0+27to 021.001) 

December 12. 2007 P4: Packard Way, replaced 104' of8" pipe (021.002A to sta. 0+27) 

December 12. 2007 P4 · Packard Way, replaced 294' of 8" p1pe (021-002 to 021.002A) 

October 26 , 2007 P4 : Warren Ave, replaced 126.5' of 12" pipe (02 1-054to 021-049X) 

October 26, 2007 P4 . Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022.049) 

October 24, 2007 P6. Warren Ave, replaced 237' of21" pipe (024.040 to 024-046) 

Oct - Dec, 2007 Capping of I floor drain throughtoutthe City 4,798 gpd 

December 14. 2007 P6: Orchard Ave., replaced 319' of 8" pipe (037-127 to 037-128) 63.360 gpd 

December 14. 2007 P6: North Main St. , replaced 343' of8" pipe (037-127to 037-131) 1.080 gpd 

December 14. 2007 P6· North Main St. , replaced 295' of8" pipe (037-124to 037-127) 3.963 gpd 

December 14. 2007 P6 North Main St. , replaced 213' of8" p1pe (037-122A to 037-124) 4.102 gpd 

December 14. 2007 P6. North Main St. . replaced 213' of8" pipe (037-122to 037-1 22A) 2.880 gpd 

December 14, 2007 P6: North Main St. , replaced 85' of8" pipe (037-12 1to 037-1 22) 0 gpd 

December 14. 2007 P6· North Main St. , replaced 337' of 8" pipe (037-118 to 03 7-121) 2.880 gpd 

November 20, 2007 P4: Warren Ave, replaced 262' of 12" pipe (021.006 to 021.00 I) 0 gpd 

November 15. 2007 Portland St. , replaced 4' of 8" PVC & service Wye STA I+ 35 to I+ 39 (059-036A to 059.035) see photos 226A & 2268 400 gpd 

November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 1+76to 1+81 (059-045to 059.044) see photos 225A & 2258 2,485 gpd 

November 14. 2007 Lew1ston St ., replaced 4' of 10" PVC & service Wye STA 0+ 13to 0+17 (059-044 to 059.040) see photos 224A & 2248 1,440 gpd 

November 8. 2007 P4: Warren Ave. replaced 303' of 12" p1pe (021-00 i to 021.054) 28.800 gpd 

October I . 2007 Kmg_1t1<1n ~L reQiaced 7' of 8" PVC STA 0+ 30 to 0+ 3 7 (054-031 to 054.030) see photos 223A & 2238 I , 750 gpd 117,938 gpd 

September 26,2007 P6· Warren Ave, replaced 180' of2 1" pipe (024-040 to 024-044) 4.320 gpd 

September 21, 2007 P6: Warren Ave. rep laced 275' of2 1" pipe (024-038 to 024-040) 

September 14. 2007 P6· Warren Ave, replaced 274' of 21" pipe (024.03 7 to 024.038) 

August30 , 2007 P6· Clifton Ave. replaced 137' of24" pipe (024.030A to 024.037) 

August29. 2007 P6. Clifton Ave. replaced 116' of24" pipe (024.030 to 024.030A) 

August 27. 2007 P4 · Warren Ave, replaced 35 1' of 18" pipe (022-049 to 022-040) 

August 22, 2007 P6: Clifton Ave. replaced 32' of24" pipe (024.029 to 024.030) 

August 13. 2007 Clark St. replaced 8' to 8" PVC & (2)8"X8"Sieeves STA 1+20 to 1+28 (054-039to 054.039A) see photos 222A & 2228 

July 28. 2007 P4: Packard Way, replaced 328' of 8" p1pe (02 1.003 to 02 1-002) 

July 13. 2007 P4 · Packard Way. replaced 244' of 8" pipe (02 1-005 to 02 1-004) 

July 10, 2007 P4 : Packard Way. rep laced 193' of8" pipe (02 1-004 to 02 1-003X) 

Ju ly 3, 2007 P4· Packard Way. replaced 129' of8" pipe (02 1-003X to 021.003) 180 gpd 

J un - Sept . 2007 Removal of 22 private sump pumps and I floor dram capping throughout the City 

September 17, 2007 Adams St. , replaced 2' to 8" PVC & (2)8"X8"S ieeves STA I +3 1 to I +33(053-097 to 053-097A) see photos 221A & 2218 

September 7. 2007 Moul ton St., replaced 8' to 8" PVC & (3 )6"Sieeves STA I +81 to 1+89(054-035 to 054-034) see 11hotos 220A & 2208 

September 6. 2007 Perry Ave .. replaced 6' to 8" PVC & (2)8"X8"S ieeves STA 2+62 to 2+68(054-035 to 054.034) see photos 219A & 2198 

September 5. 2007 Perry Ave., replaced 7' to 8" PVC & (2)8"X8"Sieeves STA 0+58 to 0+65(054-035 to 054.034) see photos 218A & 2188 

September 4. 2007 Perry Ave . replaced 4' to 8" PVC & (2)8"X8"Sieeves STA 0+72 to 0+76(054-035A to 054.035) see photos 217A & 2178 

August21 . 2007 Add1so n Ave .. replaced 6' to 6" PVC & 6"X6"Wye STA 1+72to 1+78(054-0046 to 054-004C) see photos 216A & 2168 

August20. 2007 Addison Ave .. replaced 7' to 6" PVC & (2)6"X6"Sieeves STA 2+08 to 2+ 15(054-0046 to 054.004C) see photos 215A & 2158 

2.160 gpd 
90 gpd 

1.050 gpd 
1.050 gpd 
720 gpd 
360 gpd 
360 gpd 

94.350 gpd 

6xfi ltration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnfiow Total Ul 

Quarter Work Performed Description of Work Removed Removed per quarter 
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August 17, 2007 Henry St. , replaced 4' to 8" PVC & (2)8"X8"Sieeves STA 1+67 to 1+71(054-025 to 054-024) see photos 214A & 2148 270 gpd 

August 16.2007 Henry St. , replaced 6' to 8" PVC & (4)8"X8"Sleeves STA 3+07 to 3+ 13(054-025 to 054-024) see photos 213A & 213D 270 gpd 

August 15, 2007 Macy Ave, replaced 8' to 8" PVC & (2)8"X8"Sleeves STA 1+22 to 1+30(054-004D to 054-004B) see 11hotos 212A & 2128 1,500 gpd 

July 16, 2007 Bishop St, replaced 8' to 6" PVC & 6"Sleeve STA 0+ 3 1 to 0+ 39(043-09 1 A to 043-090) see photos 211 A & 211 8 40 gpd 

July 12,2007 Upton St. replaced 2' to 8" PVC & (2)8"X"Sieeves STA 1+77 to 1+79(043-056 to 043-057) see photos 210A & 2108 45 gpd 

July 2. :!007 Moncrief St. repl aced 5' to 8" PVC & 8"X8"Sieeve STA 1+ 10 to l+ l5(043-087B to 043-087A) see photos 209A & 2098 170 gpd 

July 2, 2007 Moncrief St, replaced 4' to 8" PVC &(2)8"X8"S ieeves STA 0+79 to 0+83(043-087B to 043-087A) see photos 208A & 2088 170 gpd 

June 20. :!007 Drew Ave, replaced 6' to 8" PVC &(:! )8"X8"S ieeves STA 0+24 to 0+30(043-087C to 043-087B) see photos 207A & 2078 1,800 gpd 

June 19, 2007 Drew Ave. replaced 4' to 8" PVC &(2)8"X8"Sieeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 2068 360 gpd 

June 18. 2007 Drew Ave, replaced 9' to 8" PVC &(2)8"X8" Sleeves STA 1+ 10 to l+ l9(043-087E to 043-087D) see photos 205A & 2058 450 gpd 

June 13 , 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+ 31 to 0+ 35(043-087D to 043-087C) see photos 204A & 2048 450 gpd 

June 13 . :!007 Drew Ave, rep laced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61 to :!+65 (043-087D to 043-087C) see photos 203A & 2038 400 gpd 

June 6. 2007 Drew Ave, replaced 6" service wye STA 1+36 (043-087C to 043-087B) see photos 202A & 2028 180 gpd 

June 5. 2007 Drew Ave, replaced 2' of 8" PVC STA 1 +71 to 1 +73 (043-087C to 043-087B) see photos 2QIA & 2018 45 gpd 11 0,790 gpd 

Apr- Jun 2007 Replacement of 6 sewer cleanouts and capp ing of 2 fi oor drains through! the City 18 .720 gpd 

May 30. 2007 P4 : Summer Street. replaced 160' of8" pipe (063-013 to 063-0 13X) 480 gpd 

May 30, 2007 P4: Summer Street. replaced 109' of8" pipe (063-0 12X to 063-0 13) 480 gpd 

May 30. 2007 P4: Summer Street. rep laced 12' of 8" pipe (063-0 12 to 063-012X) 480 gpd 

May 9. :!007 P4 : Riverview Street. replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 
May 8, 2007 P4: Perkins Avenue, replaced 32.5' of 12" pipe (063-005D to 063-002A) 
May 3. 2007 P4. Perkins Avenue. replaced 239' of 12" pipe (063-005D to 063-00 1) 65 ,520 gpd 

May 1, 2007 P4 . Perkins Avenue. replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd 

April 25 , 2007 P4: Leyden Street. replaced 6' of 8" pipe and replaced SMH 063-CAP 1 0 gpd 

April :!0, 2007 P4 · Darby Road, replaced 261 .5' of 8" p1pe (065-028 to 065-029) 180 gpd 

Apr- Jun 2007 Removal of 15 private sump pumps throughout the C1ty 

May 3. 2007 Massachusetts Ave.,replaced 2:! ' of 8" PVC STA 1+99 to 2+ 14 ( 043-016 to 043-0 15) see Photo 200A & 2008 

May 2. 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 2+96 (043-0 19 to 043-0 18) see Photo 199A & 1998 
May 1. :!007 Massachusetts Ave .. rep laced 2' of 8" PVC STA 2+ 14 (043-0 19 to 043-0 I 8) sec Photo 198A & 1988 

April 30, :!007 Massachusetts Ave , replaced 5' of8" PVC STA 2+96 (043-019 to 043-0 18) see Photo 197A & 1978 
Apri l 25. 2007 Massachusetts Ave .. replaced 4' of 8" PVC STA 0+ 71 (043-020 to 043-019) see Photo 196A & 1968 
April 24. 2007 Massachusetts Ave ., rep laced 8"X6" Y & 3' of 8" PVC & 5'of 6" PVC STA 0+24 (043-0 19 to 043-0 18) sec Photo 195A & 1958 

Apri l20. 2007 Massachusetts Ave .. replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+:!3 (043-020 to 043-01 9) see Photo 194A & 1948 

April 19, :!007 Massachusetts Ave., replaced 4' of8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 1938 
Apnl 19, 2007 Massachusetts Ave .. rep laced 1.5' of8" PVC STA 1+32 (043-020 to 043-019) see Photo 192A & 1928 

April 10. 2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repa1r list) see Photo 191A & 1918 

500 gpd 
1,510 gpd 
1,550 gpd 
1,710 gpd 

5 gpd 
1,710 gpd 

10 gpd 
15 gpd 
15 gpd 

April 5. 2007 Massachusetts Ave .. rep laced 10' of 8" PVC STA 2+41 to 2+52 (043-0 16 to 043-0 15) see Photo 190A & 1908 480 gpd 

Apri14 , :!007 Massachusetts Ave .. replaced 7' of8" PVC STA 1+99 (043-016 to 043-015) see Photo 189A & 1898 550 gpd 

Apri l 3. :!007 Massachusetts Ave .. replaced 6' of8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 1888 45 gpd 

124,200 gpd 

April 2. 2007 Massachusetts Ave .. replaced 4' of 8" PVC STA 2+23 to 2+ 31 (043-0 15 to 043-0 14) see Photo 187A & 1878 l ,800 gpd 313,560 gpd 

March 30. 2007 Anawan St. , replaced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A & 1868 1,080 gpd 

March :!9. :!007 Anawan St.. replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 1858 1,080 gpd 

March 28. 2007 Ashfield Dr @)Anawan St. , rep laced 10' of 10" PVC STA 0+33 (Not on replace I 1st) sec Photo 187A &1848 
March 27. 2007 Bishop St.. replaced 3' of8" PVC STA 0+ 11 (043-087A to 043-086A) see Photo 183A & 1838 360 gpd 

March 27. 2007 Bishop St. , replaced 3' of8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 _360 g]JCI____ 2,880 gpd 

March 13 . 2007 Algonquin St. . replaced 3' of 10" PVC STA 0+55 (043-0 13 to 043-0 12) sec Photo 180A & 1808 300 gpd 

March 12. :!007 Algonquin St. , replaced 3' of I 0" PVC STA 0+ 39 (043-0 13 to 043-0 12) see Photo 179A & 1798 180 gpd 

March 9. 2007 Dai ley Rd ., rep laced 2' of8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 1788 50 gpd 

March 8. 2007 Algonquin St.. replaced 4' of 10" PVC STA 0+ 15 (043-013 to 043-012 ) see Photo 177A & 1778 200 gpd 
March 7. 2007 Dailey Rd .. replaced 9' of8" PVC & service wye STA 0+76 (043-059 to 043-058) see Photo 176A & 1768 50 gpd 
March 6. 2007 Anawan St. . replaced 6' of 8" PVC STA I+ 13 (043-079 to 043-078) see Photo 175A & 1758 I 0 gpd 

February 27. 2007 John Berman Dr. replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 1758 700 gpd 
February 21 . 2007 John Berman Dr. . replaced 4' of I 0" PVC & service wye STA 0+52 (043-085A to 043-085) sec Photo 174A, 1748, 174C & 174D 50 gpd 
February 13. 2007 Joh n Berman Dr . rep laced service wye STA 1+25 (043-086 to 043-085A) see Photo 173A & 1738 50 gpd 

Ex filtration 

Source 



Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total l/ l 

Quarter Work Performed Description_Qf\¥()_rk Removed Removed per quarter 

"' February 8, 2007 John Berman Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-08SA) see Photo 172A & 1728 20 gpd 
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February 7, 2007 Ana wan St., replaced 4' of 8" PVC & service wye STA I +82 (043-079 to 043-078) see Photo 171A & 1718 20 gpd 

February 6, 2007 Ana wan St. , replaced 7' of 8" PVC STA I+ II (043-079 to 043-078) see Photo 170A & 1708 

February 5. 2007 Annis Ave., replaced 13' of8" PVC & 9' of 10" PVC see Photo 169A 30 gpd 

February 2, 2007 Ana wan St. , replaced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd 

February I . 2007 Ana wan St. , replaced 20' of 8" PVC & service wye STA 0+ 33 to 0+47 (043-079A to 043-079) see Photo 167A & 1678 25 gpd 

January 30, 2007 Anawan St. , replaced 3' of8" PVC STA 1+08 (043-079A to 043-079) sec Photo 166A & 1668 2,000 gpd 

January 29, 2007 Almon Ave., replaced 3' of 8" PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 1658 2.880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 1648 1,080 gpd 

January 4, 2007 N. Manchester St., service wye STA 1+ 10 (042-004A to 042-004B) sec Photo 163A & 1638 5,620 gpd 

December I, 2006 P4. Auburn Street, replaced 274.60' of8" pipe (063-002 to 063-00IA) 0 gpd 

December I, 2006 P4 · Auburn Street, replaced 277 SO' of 8" pipe (063-001 A to 063-001) 0 gpd 

November 2006 Design. East Ashland Street. replaced 130' of 12" pipe (040-019 to 040-028) 2,881 gpd 

November 2006 Design: East Ashland Street. replaced 330' of 12" pipe (040-018 to 040-019) 36,000 gpd 

November 2006 Design: East Ashland Street. replaced 203' of 12" pipe (040-0 17 to 040-018) 5, 760 gpd 

November2006 Design: East Ashland Street. replaced 252' of 12" pipe (040-016 to 040-017) 5,040 gpd 

October 16, 2006 P4: Burton Ave, replaced 294' of8" pipe (060-0078 to 060-007A) 6,142 gpd 

October 16, 2006 P4· Burton Ave, replaced 166' of8" pipe (060-007A to 060-007C) 0 gpd 

December 18, 2006 Rutland St. , replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 031-030) see Photo 161A & 1618 I ,260 gpd 

December II , 2006 Calvin Street. replaced 6' of 8" PVC STA 0+ 31 (031-031 to 031-030) see Photo 160A & 1608 180 gpd 

November 29, 2006 N. Manchester St. , replaced 3' of 8" PVC & serv1ce wye STA I +30 (042-004A to 042-0048) see Photo I 59 A & 1598 432 gpd 

November 28 , 2006 N. Manchester St. , replaced 6' of 8" PVC & service wye STA 0+ 71 (042-004A to 042-0048) sec Photo 158A 432 gpd 

November27, 2006 N. Manchester St. , replaced 8' of8" PVC & service wye STA 2+00 (042-004A to 042-0048) see Photo I 57 A & 1578 261 gpd 

October 23 , 2006 Vine Street, r~laced 4' of8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 1568 360 gpd 59,420 gpd 

September 9, 2006 Ke1th Avenue. replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A 

May 9, 2006 Upland Road, replaced 3' of 8" PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 1548 1.500 gpd 

May II, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+ 33 (037-121 A to 037-122) see Photos I 53 A & 1538 720 gpd 

May 10. 2006 Rutland Avenue. replaced 4' of8" PVC STA 1+34 to 1+38 (037-121A to 037-122) sec Photos 152A & 1528 720 gpd 

May 18,2006 Rutland Avenue , replaced 4' of8" PVC STA 2+74 (037-121A to 037-122) see Photo ISlA 540 gpd 

May 17, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+87 (037-121 A to 037-122) see Photos ISOA & 1508 540 gpd 

May 16. 2006 Rutland Avenue, replaced 4' of 8" PVC STA 0+ I 5 ( 037-121 A to 037-122) see Photos 149A & 1498 540 gpd 

July 19, 2006 Oak Street. replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 1488 2.400 gpd 

July 20, 2006 Oak Street, replaced 8" p1pe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 1478 1,200 gpd 

July 25. 2006 Oak Street. replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 1468 2.500 gpd 

August 3. 2006 Oak Street. replaced 8" pipe and service tee STA 0+ 1 5 (037-134 to 037-133) sec Photos 145A & 1458 1.200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 1448 1,440 gpd 

August 8, 2006 Oak ~tr~et~c=Qiaced 8"JJ_Ipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gpd 14 ,020 gpd 

;; May I. 2006 Upland Rd .. rep! 2' of 8" p1pe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A & 1428 320 gpd 
... -'<> = ... 0 
M ~ ~ 

0 
April 25 , 2006 

March 21 , 2006 
March 6, 2006 

February 28, 2006 
February 2 7, 2006 
February 7. 2006 
February 6. 2006 
February 2. 2006 
February I, 2006 
February I. 2006 
January 31 . 2006 
January 31 , 2006 

Orchard Ave .. replaced 6' of8" pipe STA 0+83 to 0+87(037-130 to 037-129) sec Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-0320 to 045-032J) see Photos 140A & 1408 

Main St. behind Shaws. 5' of 10" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos IJ7A to 1378 

Main St. behind Shaws, 5' of 10" p1pe STA 0+21 to 0+26 (034-12A to 034-012) sec Photos 136A & 1368 

K-Mart Parkmg. replaced 6' of8" pipe STA 0+36 to 0+42 (034-012K to 034-012J) see Photo 138A 

E. Main St. . replaced 5' of 8" pipe STA 2+ 70 to 2+ 74 ( 037-087 to 037-086) see Photos 133A & 133 8 

E. Main St. , replaced 3'of8" STA 2+25 to2+28(037-087 to 037-086) see Photos 132A & 1328 
P5 : Menlo Ave. lined 256.3' of 8" pipe (025-029 to 025-026) 
P5 : Geralyn Dr. Easement, lined 186' of I 0" pipe (067-043 to 067-042) 

PS : Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126) 

P5 : Boulders Apartments., lined 241 ' of 8" pipe (045-037E to 045-037D) 
P5 · Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 

180 gpd 

1.440 gpd 

I 5.750 gpd 
1.275 gpd 

2.520 gpd 
1.440 gpd 

500 gpd 

Extiltralion 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnnow Total 1/1 

Quarter Work Performed _Qe~~rip tion of Work Removed Removed per quarter 

January 3 1, 2006 P5 : E. Ashland St. , lined 153.5' of 15" pipe (045-033 to 045-032) 7,200 gpd 

January 3 I, 2006 P5 : E. Ashland St .. lined I 02.5' of 15" pipe (045-032 to 045-03 1) 2.880 gpd 

January 30, 2006 P5 : Toby Rd., lined 127.5' of8" pipe (045-034B to 045-033A) I ,440 gpd 

January 30, 2006 P5 : Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B) 
Jan uary 30, 2006 P5 : Toby Rd., lined 11 6.3' of 8" pipe (045-034C to 045-034A) 

January 30, 2006 P5 . Toby Rd., lined 192' of 8" pipe (045-036A to 045-035Ai 2, 160 gpd 

January 30, 2006 P5 . Toby Rd .. lined 53 ' of 8" pipe (045-035A to 045-034C) 180 gpd 

January 30. 2006 P5 : Pleasant St., lined 399.5' of 10" pipe (0 17-065 to 0 17-062) 40.320 gpd 

January 27, 2006 P5 : Dover St. , lined 451.6' of 10" pipe (0 18-0 17 to 018-016A) 6,099 gpd 

January 27, 2006 P5 : Belmont Ave. lined 77.3' of 10" pipe (0 17-0 II F to 017-04 1 C) 

January 26, 2006 P5 : No Warren Ave, hned 271.4' of 10" pipe (0 19-027 to 019-024) 

January 26, 2006 P5 : No. Warren Ave. lined 247.2' of 10" p1pe (019-028 to 019-027) 

January 26, 2006 P5 : No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 360 gpd 

January 26, 2006 P5 : Warren Ave. lined 232.3' of 8" pipe (0 18-016 to 018-0 17A) 22,800 gpd 

January 24. 2006 P5 : Center St. , lined 353.5' of 10" pipe (019-07 1 to 019-072) 

January 24. 2006 P5 : Center St., lined 145.5' of 10" pipe (0 19-065 to 019-07 1) II ,520 gpd 

January 24, 2006 P5 : Center St. lined 143' of 10" pipe (019-037B to 019-065) 720 gpd 

January 24. 2006 P5 : Forest Rd .. lined 208' of 8" pipe (0 18-020A to 0 18-0 18A) 2.160 gpd 

January 24. 2006 P5 · Forest Rd., lined 325.6' of 8" pipe (018-0 18A to 0 18-0 18B) 12.960 gpd 
'ol> January 20, 2006 P5 : Edward St. , lined 212.5' of8" pipe (047-054 to 047-055) 720 gpd 0 
0 

"' January 20. 2006 P5 · Sharon St .. lined 150.3' of 8" pipe (047-054 to 047-053) 11,520 gpd .. 
t: January 20, 2006 P5 : Sharon St., lined 92.::!' of8" pipe (047-053 to 047-052) .. January 20. 2006 P5 : Sharon St. , lined 111 .5' of 8" pipe (047-051 to 047-052) 540 gpd 
= Ct January 19, 2006 P5 : Skmner St. , lined 4 15.5' of 8" pipe (055-047 to 055-046) 
~ ., January 19. 2006 P5 : South Ful ler St. lined 276' of 10" pipe (018-016B to 0 18-016A) I ,275 gpd 

January 19. 2006 Oakside Ave., replaced 4' of 8" pipe STA 0+73 to 0+77 (033-025 to 033-0::!4) see Photos l34A & 1348 

January 18. 2006 P5 : Lyon Ave. lined 279' of8" pipe (066-053 to 066-052) 360 gpd 

January 18, 2006 P5 : Sharon St. , lined ::!75 .3' of 8" pipe (047-051 to 047-050) 4,320 gpd 

January 18, 2006 P5 . Sharon St. , lined 300' of8" pipe (047-050 to 047-049A) 

January 18, 2006 P5 · Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd 

January 17, 2006 P5 . Main St. , lined 32 1.5' of 8" pipe (066-044 to 066-043) 135 gpd 

January 17, 2006 P5 . Annadea Rd ., lined 302.5' of 8" pipe (047-006A to 047-00SB) 2,880 gpd 

January 17, 2006 P5 · Annadea Rd .. hned 11 5.5' of8" pipe (047-005B to 047-004A) 

January 16, 2006 P5 : Skinner St .. lined 148.3' of8" pipe (055-048 to 055-049) I 0.975 gpd 

January 16, 2006 P5 : Skinner St .. lined 75.5' of 8" pipe (055-048 to 055-046) 410 gpd 

January 13. 2006 P5 : Maplewood C1r. . lined 230.9' of 8" pipe (045-02 1 to 045-022) 1,440 gpd 

January 13, 2006 P5 : Maplewood Cir., lined 247.5' of 8" pipe (045-021 to 045-020) 2,880 gpd 

January 13 , 2006 P5 : Jos lyn Ln. lined 113.5' of8" pipe (019-073 to 0 19-074) 90 gpd 

January 13. 2006 P5 : Jos lyn Ln. lined 113.5' of8" pipe (0 19-072 to 0 19-073) 90 gpd 

January 12, 2006 P5 . Cristo's Way. lined 370.9' of 8" pipe (048-051 to 048-050) 11 ,620 gpd 

January 12. 2006 P5 : Cristo's Way. lined 300.5' of8" pipe (048-050 to 048-042) 764 gpd 

January 12. 2006 P5 . Woodland Ave. lined 39 1' of 8" pipe (035- 107 to 035- 1 06) 2.760 gpd 

January 12. 2006 P5 : Woodland Ave. lined ::!63' of8" pipe (035- 109 to 035- 107) 69. 120 gpd 

January I::! , ::!006 Oakside Ave., replaced 5' of 8" p1pe STA I +45 to 1+50 (033-026 to 033-0::!5) see Photos 135A & 1358 

January I I. 2006 P5 · Maplewood Cir , lined 276' of 8" pipe (045-020 to 045-0 19A) 1.440 gpd 

January II , 2006 P5 : Maplewood Clr . hned 197' of8" pipe (045-0 19 to 045-019A) 1.080 gpd 

January II , 2006 P5 : Maplewood Cir .. lined 201.5' of 8" pipe (045-0 17 to 045-0 19) 2,880 gpd 

January II , 2006 P5 : Camden Ave. lined 198.5' of8" pipe (020-060C to 020-060B) 12.960 gpd 

January I I, 2006 P5 · Camden Ave, lined 296.5' of8" pipe (020-060B to 020-060A) 2.160 gpd 

January I 0, 2006 P5 : Quincy St .. lined 25 1' of 8" pipe (048-053 to 048-054) 410 gpd 

January I 0. 2006 P5 . Beaumont Ave. lined 101 ' of8" pipe (048-052 to 048-053) 107 gpd 

January I 0. 2006 P5 . Beaumont Ave. lined 149' of 8" pipe (048-05 1 to 048-052) 107 gpd 

January I 0, 2006 P5 . Hampton Ave. lined 417'of8" pipe(035-1 08 to035-107) 177 gpd 

Exfiltration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total VI 

Quarter Work Performed Description of Work _____ __ _ ______ Remove<l__ ____ _Removed per quarter 
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January 9, 2006 P5 : Plain St., lined 286.7' of8" pipe (066-090 to 066-089A) 5.000 gpd 

January 4, 2006 Jane Ter., replaced 3' of Q"_QiQe_ STA _I ±,57 to 1_+_6QL033_-022 to Q33-02 1) see _photos 139;\_ & 1398 _ 1 ~440_g[Jd _ 285,764 gpd 

Oct- Nov 2005 P5 : Rehabilitation of 117 manholes 94,608 gpd 

December 22. 2005 P5 : Main Street. lined 277' of 8" pipe (066-042 to 066-04 1) 

December 22, 2005 P5 : Main Street , lined 248.5' of 8" pipe (066-043 to 066-042) 

December 21 . 2005 P5 · Quincy Street. lined 273.7' of8" pipe (048-056 to 048-055) 

December 21 , 2005 P5 : Quincy Street. lined 279.2' of 8" pipe (048-0SS to 048-053) 

December 20, 2005 P5 : Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 

December 19, 2005 P5 : Theresa Road. lined 232.1' of 8" pipe (067-065 to 067-066) 

December 15,2005 PS : Ash Street, lined 206.2' of8" pipe (0 17-026 to 0 17-024) 

December 15, 2005 PS : Ellsworth Stree t, lined 235.8' of 8" pipe (0 17-024 to 0 17-022) 

December 14, 2005 P5 : Spring Street, lined 21 0.6' of 8" pipe (0 17-043 to 017-053) 

December 14, 2005 P5 : Highland Terrace. lined 228.6' of 8" pipe (0 17-050 to 0 17-043) 

December 13. 2005 PS : No. Quincy Street, lined 34' of 8" pipe (049- 105 to 049-105A) 

December 13. 2005 PS : No. Quincy Street. lined 314' of 8" pipe (049-1 06 to 049-1 OS) 

December 13. 2005 PS . No. Quincy Street, lined 285' of8" pipe (049- 108 to 049- 106) 

December 12. 2005 PS : Moraine Street, lined 335.05' of8" pipe (0 17-066 to 017-065) 

December 7, 2005 P5 : Main Street, lined 327' of 8" pipe (066-045 to 066-044) 

December 7, 2005 P5 · Main Street, lined 304. 7' of 8" pipe (066-049 to 066-045) 

December 7, 2005 P5 : Main St reet, lined 203.4' of 8" pipe (066-052 to 066-049) 

December 5, 2005 P5 : Brunswick Street. lined 268.4' of 8" pipe ( 117-097 to 117-1 00) 

December I, 2005 P5. Summer Stree t, lined 139.65' of 8" pipe (066-083 to 066-079) 

December I. 2005 PS : Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 

December I, 2005 P5 : Summer Stree t, lined 174.45' of 8" pipe (066-084 to 066-085) 

December I. 2005 P5 : Summer Street, lined 2 15.2' of8 " pipe (066-085 to 066-086) 

November 30, 2005 P5 : Pleasant Street, lined 152' of8" pipe (0 17-1 62 to 017-1 608) 

November 30, 2005 P5 ; Pleasant Street, lined 308.3' of 8" pipe (0 17-1 608 to 0 17-1 60A) 

November 30, 2005 PS . Pleasant Street, lined 307.7' of8" pipe (0l7- 160A to 0 17-1 60) 

November 29, 2005 P5 : Prospect Avenue. lined 308.05' of 8" pipe (017-11 4 to 0 17-11 3) 

Nove mber 28, 2005 P5 : Cross Country (off E. Ashland), lined 195 .3' of IS" pipe (045-034 to 045-035) 

November 28 , 2005 P5 : Cross Country (off E. Ashland). lined 207.4' of 15" pipe (045-033 to 045-034) 

November 18. 2005 P5 : No. Qui ncy Street , lined 70 15' of8" pipe (049- 102 to 049- 102A) 

November 18,2005 P5 : No Qui ncy Street. lined 275.45' of8" pipe (049- 103 to 049- 102) 

November 18, 2005 P5 : No. Quincy Street. lined 287.2' of8 " pipe (049- 104 to 049-1 03) 

November 18, 2005 P5 : No. Qui ncy Street, lined 326.1' of 8" pipe (049-105A to 049-1 04) 

November 18. 2005 PS: E. Ashland Street, lined 2 1' of l 2" pipe (040-0 1 S to 040-0 16) 

November 18, 2005 PS : E. Ashland Street, lined I 52' of 12" pipe (040-0038 to 040-0 15) 

November 17, 2005 P5 ; Easement (between Manomet & Grallon), lined 129.3' of8" pipe (020-048 to 020-043) 

November 17, 2005 PS : Easement (between Manomet & Grallon), lined 250. 7' of 8" pipe (0:!0-049 to 020-048 ) 

November 16.2005 PS : No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074) 

November 16, 2005 PS · No. Quincy Street. lined 30 1.6' of 8" pipe (045-075 to 045-074) 

November 16, 2005 P5 . No. Quincy Street. lined 239.6' of 8" pipe (045-075 to 045-076) 

November IS, 2005 P5 : Georgene Drive. lined 208.7' of8" pipe (067-067A to 067-067) 

November IS, 2005 P5 : Georgene Drive. lmed 2 10.35' of8" pipe (067-069 to 067-067A) 

November 14, 2005 P5 . Clinton Street. lined 286.9' of8" pipe (0 18-0 IOA to 018-010) 

November 10, 2005 P5 : Cross Count ry, lined 161.45' of 12" pipe (045-0 17 to 045-0 16) 

November 10,2005 P5 : Cross Count ry. lined 155 .9' of 12" pipe (045-016 to 045-0 15) 

November 10. 2005 P5 ; Cross Count ry. lined 245 .1' of 12" pipe (045-0 I 5 to 045-0 14 ) 

November 10,2005 P5: Cross Count ry. lined 236.85' of 12" pipe (045-014 to 045-0 13) 

November 10,2005 PS : Cross Count ry, lined 224.9' of 12" pipe (045-0 13 to 045-0 12A) 

November I 0, 2005 P3 : High Street, replaced 173. 9' of 8" pipe (0 19-091 to 0 19-088A) 

November 9, 2005 Hatch fi eld Dr, replaced 2' of 8" pipe STA I +0 I to I +03 (032-055C to 032-0558) see Photo 131A & 1318 

November 9. 2005 P5 · Twelfth Avenue. lined :!98. 7' of 8" pipe (067-033 to 067-031) 

11.520 gpd 
3.6 10gpd 
4.350 gpd 
2.520 gpd 
117 gpd 

1.620 gpd 
4.320 gpd 
13.680 gpd 
7.560 gpd 
102 gpd 

4,500 gpd 
7,200 gpd 
2.160 gpd 
2.700 gpd 

3,600 gpd 
I ,440 gpd 
5.760 gpd 

1.080 gpd 

1,080 gpd 
8,460 gpd 

4.320 gpd 
1.382 gpd 
1.473 gpd 
107 gpd 

4.380 gpd 
7.250 gpd 
7.250 gpd 
8,640 gpd 
6,480 gpd 

1.800 gpd 
1.800 gpd 

764 gpd 
8.095 gpd 
5,760 gpd 
6.808 gpd 
6.643 gpd 
I 0,356 gpd 
10.068 gpd 
9.325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 

Quarter Work Performed Description of Work Removed Removed per quarter 

November 9, 2005 
November 9, 2005 
November 8, 2005 
November 7, 2005 
November 4, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
November 2, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19, 2005 
October 19. 2005 
October 19, 2005 
Oc tober 19, 2005 
Oc tober 19, 2005 
October 19, 2005 
October 17, 2005 
October 17, 2005 
October 13, 2005 

October 12, 2005 

October 12, 2005 

October II , 2005 
October I I, 2005 

Oclober II, 2005 
October I I, 2005 
October II , 2005 
October II , 2005 

Sept. 27 - 28 , 2005 
September 23 , 2005 
September 21 , 2005 
September 21 , 2005 
September 20, 2005 
September 16. 2005 
September 12, 2005 
September 6. 2005 
September 6. 2005 

P5 : Twelfth Avenue, lined 297' of8" pipe (067-034 to 067-033) 
P5 : Twelfth Avenue. lined 191 .3' of 8" pipe (067-035 to 067-034) 

P5 : Carleton Street, lined 407. 1' of8" pipe (017- 127to 017-088) 
P5 : Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 

P5 : Augusta Avenue. lined 270.8' of 8" pipe (017- 11 0 to 017-074) 

P5 : Hamilton Street, lined 273. 7' of 8" pipe ( 117-097 to 11 7-099) 

P5 : Hamilton Street. lined 275.8' of 8" pipe ( 117-098 to 11 7-099) 
P5 : Boulders Apartments. lined 304.9' of 8" pipe (045-037E to 045-0370) 

P5 : No. Qui ncy Street, lined 292.4' of8" pipe (049-1 09to 049-108) 

P5 . No. Qui ncy Street, lined 337.1'of8" pipe(049-109to049-IIO) 

P5 : Bedford Street, lmed 347.65' of 8" pipe (045-047 to 045-048) 

P5 : Bedford Street, lined 158.8' of8" pipe (045-047to 045-046) 

P5 : Manomet Street, lined 149.85' of8" pipe (020-061 to 020-060) 

P5 : Ma nomet Street. lined 136.1' of 8" ptpe (020-066 to 020-065) 

P5 : Manomet Street, lined 267. I' of 8" pipe (020-065 to 020-061) 
P5 : Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 

P5 : Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 

P5 : Maplewood Cir. , lined 242.8' of 10" pipe (045-031A to 045-033B) 

P5 : Maplewood Cir .. lined 152.1' of 10" pipe (045-031A to 045-030A) 

P5 : Maplewood Cir. , lined 90' of 10" pipe (045-029A to 045-030A) 

P5 : Maplewood Cir. , lined 308.3' of 10" pipe (045-029A to 045-028) 

P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 

P5 : Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 
P5 : Pomona Drive. lined 213 .5' of pipe (045-032H to 045-0320) 

P5 : Pomona Dnve, lmed 118.6' of pipe (045-0321-1 to 045-0321) 

P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 
P5 . Oberline Road , lined 319.6' of pipe (045-032B to 045-032D) 

P5 : Annadea Road , lined 297.9' of 8" pipe (047-007A to 047-006A) 

P5 · Annadea Road. lined 227.9' of 8" pipe (047-007A to 047-008A) 

P5 : Annadea Road, lined 221.3' of8" pipe (047-009A to 047-008A) 

P5 : Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 

P5 · Court Street, lined 245.3' of8" pipe (047-06 1 to 047-020) 
P5 . Charltne Dnve. lined 57. 15' of8" pipe (047-062to 047-062A) 

P5 : Charl ine Drive. lined 336.6' of8" pipe (047-06 1 to 047-062) 

P5 · Pomona Dnve. lined 243.3' of pipe (045-032 to 045-032A) 

P5 Bark Circle. lined 238' of 8" pipe (045-083 to 045-084) 

P5 · Bark Circ le, lined 205.4' of 8" pipe (045-083 to 045-082) 

6.873 gpd 
3.254 gpd 

764 gpd 
2.160 gpd 
2.940 gpd 
1.440 gpd 
4.583 gpd 
5.050 gpd 

3.960 gpd 
180 gpd 
315 gpd 

14.400 gpd 

2 1,600 gpd 
4,320 gpd 
I ,440 gpd 
5,040 gpd 

2.800 gpd 
360 gpd 
720 gpd 

3.600 gpd 
1.080 gpd 
1.448 gpd 
4.320 gpd 
1.080 gpd 

2,700 gpd 

3.600 gpd 

P3 . Lincoln Street. replaced 205.2' of I 0" pipe (0 19-1 03A to 019- 1 03B) 2. 160 gpd 

P3 : Li ncoln Street. replaced 126.3' of 10" pipe (019-103B to 019- 103C) 

P3 : Lmco ln Street. replaced 59.9' of 10" pipe (019-103C to 019-103D) 

P3 · Li ncoln Street. replaced 94. 1' of 10" pipe (0 19-103D to 0 19-103E) 

P3 : Li nco ln Street. rep laced 134.1' of 10" pipe (0 19- 103E to 0 19- 103F) 

P3 : School St, rep laced 294' of 10" pipe (0 19-088 to 0 19- 103B) 720 gpd 396.268 gpd 

P5 : Rehabilitation of7 manholes 5,760 gpd 

Van Ci t fT. replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 

Marie Ave .. replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos l29A & 1298 

Marie Ave .. replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 1308 

Budd Ave .. replaced 8" pipe STA 1+50 to 1+55 (053-06::! to 053-063) see Photos 128A & 1288 

P3 : Gree n St. . replaced 275' of6" pipe (0 19-025 to 0 19-024) 

Van Cliff. rep laced 8" pipe STA I +65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 

P3 : N. Warren Ave .. replaced 365' of 8" pipe (019-04::! to 0 19-040) 

P3 : N. Warren Ave . replaced 157' of 8" pipe (0 19-044 to 0 19-04::!) 

2.880 gpd 
1,440 gpd 
7.200 gpd 
1.440 gpd 

6.840 gpd 

Ex filtration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total 1/1 

Q_U<l_r:kr___ _ Work Performed Description of Work Removed Removed per quarter 
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August 31 , 2005 P2: Bartlett St. . replaced 19.5' of 30" pipe (0 18-051 B to 018-051) 

August 3 I, 2005 P2: Chester Ave .. replaced 18' of 18" pipe (0 18-051 A to 018-051) 

August 31 , 2005 P2: Chester Ave .. replaced 19.5' of 18" pipe (0 18-051 B to 0 18-056) 

August 31 , 2005 P2 : Chester Ave., replaced 89.5' of 18" pipe (0 18-056 to 0 18-0568) 

August 25 , 2005 West St. . replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 

August 23, 2005 P3 : Roan Crt .. replaced 286 'of 8" pipe (019-041 to 0 19-040) 

August 19.2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 

August 11 , 2005 Rockland St., replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 1228 

August 10. 2005 Rockland St.. replaced wye & pipe STA 0+84- 0+89 (03 1-087 to 031-086) sec Photos 123A & 1238 

August I 0, :!005 

August 8, 2005 

August 8, 2005 

August 5, 2005 

August 5, 2005 

Windsor Cir , replaced 8" pipe STA I +55 to I +60 (031-090 to 03 1-089) see Photos 124A & 1248 

Rockland St. , replaced 8" pipe STA 0+00 to 0+05 (031-088 to 031-093) see Photos 121A & 1218 

Chester Ave .. replaced sewer manhole with underdrain connection (018-056) see Photos li9A 

Adams St. , replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 1208 

P3 : Plain St. , replaced 210.6' of 10" pipe (066-082A to 066-082) 

August 5, 2005 P3 · Plain St. , replaced 320. 1' of 15" pipe (066-078 to 066-079) 

August 5, 2005 P3 : Plain St. , replaced 265' of 15" pipe (066-080 to 066-079) 

August 5, 2005 P3 : Plain St. . replaced 229' of 15" pipe (066-080 to 066-081) 

August 5, 2005 P3 : Pi am St. , replaced 254' of 15" pipe (066-081 to 066-082) 

July 19, 2005 Calvin St. . replaced service wye at STA 0+ 30 (031-031 to 031-030) see Photos 125A & 1258 

1.440 gpd 

21 ,600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

July 15,2005 Calvin St.. replaced 4' of 8" pipe STA 1+54 to 1+58 (031-031 to 031-030) 2.880 gpd 78,840 gpd 

June 17,2005 P3 : Otis St. , replaced 223' of8" pipe (055-043 to 055-0428) 410 gpd 

May 30. 2005 

May 17.2005 

May 16. 2005 

May 12, 2005 

May 12, 2005 

May 11. 2005 

May 11 . 2005 

May 10. 2005 

May 6. 2005 

April 28, 2005 

Apnl 28, 2005 

April 15 . 2005 

April 12, 2005 

April 12, 2005 

March 26, :!005 

March 8, :!005 

February 16, 2005 

Forest Ave .. replaced pipe (021-032 to 021-031) see Photos 116A & 1168 

Carrol Ave., replaced service wye STA 1+06 (025-0218 to 025-021A) see Photos liSA & 1158 

P3 : Appleby St .. replaced 283 ' of 10" pipe (067-015 to 067-028) 

P3 · Armistion St .. replaced 334' of 10" pipe (045-060 to 045-059) 

P3 : Armistion St. , replaced 336' of 10" pipe (045-061 to 045-060) 

P3 : Twelfth Ave .. replaced 300' of 8" pipe (067-031 to 067-028) 

Carrol Ave ., replaced service wye STA 0+59 (025-021 B to 025-021A) see Photos liSA & 1188 

Carrol Ave .. replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos 117A & 1178 

P3 . Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3 : Armistion St .. replaced 300' of8" pipe (045-062 to 045-061) 

P3 . Armistion St.. replaced 238' of 8" pipe (045-063 to 045-062) 

P3 : Pratt St.. replaced 207' of 10" pipe (045-064 to 045-065) 

P3 : Armistion St.. replaced 340' of 10" pipe (045-058 to 045-059) 

720 gpd 

760 gpd 

8,640 gpd 

4,320 gpd 

570 gpd 

1,440 gpd 

8,990 gpd 

720 gpd 

36.000 gpd 

8,640 gpd 

P3 : Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101 ,450 gpd 

Woodard Ave. replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-1 03 to 025-1 02) 1,440 gpd 

Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002) see Photos 114A & 1148 1,440 gpd 

Vesey St. , replaced ptpe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 1138 

~ February 14, 2005 Vesey St. , replaced service wye at STA 2+ 11 (023-029 to 023-028) sec Photos 112A & 1128 

c;:' January 11. 2005 Hill berg Ave .. replaced pipe from STA 0+35 to 0+5 I (023-042 to 023-041) see Photos lilA & Ill 8 1,440 gpd 

!: January 11, 2005 Hillberg Ave .. replaced pi]Jt!_from STAQ+78_to 0+94(023-040A to 023-040) see Photos 107A & 1078 438 gpd 4,758 gpd 

December 21, 2004 Hillberg Ave .. replaced pipe from STA 0+97 to I +0 I (023-044 to 023-043) see Photos 108A & 1088 1,440 gpd 

December 14.2004 P2· Silver Rd .. replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 

December 14, 2004 Tremont St .. replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) sec Photos 109A & 1098 1,440 gpd 

Dec. 13-30. 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement ( 1.570 ft) 20,000 gpd 

December 13, 2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) sec Photos IIOA & 1108 2.160 gpd 

December 3, 2004 P3 · Annadea Rd .. replaced 253' of 8" pipe (047-003A to 047-002A) 2, 160 gpd 

December 3. 2004 P3 · Edward St ., replaced 295' of8" pipe (047-042to 047-043) 8.640 gpd 

Exfiltration 

Source 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Innow Total III 

Qt!arter _ _Work Performed___ De~cription of Work Removed Removed per quarter 
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December 3, 2004 P3 : Edward St.. replaced 207' of 8" pipe (047-042 to 047-04 I) 2,160 gpd 

December 3, 2004 P3 : Crane Rd ., replaced 301' of8" pipe (047-15A to 047-14A) 2,160 gpd 

P3 : Crane Rd ., replaced 297' of 8" pipe (047-016A to 047-015A) 

P3 . Crane Rd .. replaced 197' of 8" pipe (047-0 I 7 A to 047-0 16A) 

P3 : Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-0IOB) 

P3 : Twin Oaks, replaced 300' of8" pipe (047-01 lA to 047-009A) 

P3 : Twin Oaks, replaced 250' of8" pipe (047-01 lA to 047-012A) 

French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 1058 

P:! . Belmont Ave., replaced 89' of8" and 10" pipe (017-0IIF to 017-0IIFI) 

4,140 gpd 

360 gpd 
4.320 gpd 

17,285 gpd 

5.760 gpd 
I .440 gpd 

P2: Augusta Ave., replaced 763' of8" and 6" pipe (OI7-IIO to OI7-I 15) 3,060 gpd 

P2: Greenfield St., replaced 456' of 8" and 6" p1pe ( 017- I I 0 to 0 I 7-11 I) 360 gpd 

P2. Spring St. , replaced 292' of8" pipe (OI7-036 to 017-037) 7,020 gpd 

French Ave., replaced pipe from STA 0+ 16 to 0+ 18 (023-027 to 023-025) see Photos 106A & 1068 4, I 02 gpd 

P2 . Poplar Rd ., replaced 654' of8" pipe (O I7-053 to 017-CAP6) 13,680 gpd 

P2 : Brook St. replaced 1.097' of8" and 10" pipe (OI8-012A to 018-030) 5.220 gpd 

P2 : Green St. , replaced 508' of 8" and 10" pipe (0 17-034 to 017-035) l 1.430 gpd 

Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

P2 : Newbury St., replaced 528' of8" and 6" pipe (0 17-128 to 017-131) 7.200 gpd 

December 3, 2004 

December 3, 2004 
December 2, 2004 

December 2, 2004 

December 2, 2004 
December 2, 2004 

November 29, 2004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
October 26, 2004 
October 25 , 2004 
October 14, 2004 
October I 2, 2004 
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+09 (0 19-103B to 019-l03A) see Photos 95A & 958 2. I 60 gpd 147,857 gpd 

September 30, 2004 
September 30, 2004 
September 30, 2004 
September 24, 2004 
September 24, 2004 

September 22, 2004 

September 20, 2004 

September 15, 2004 

September 14, 2004 

September 8, 2004 

September 8, 2004 

Lincoln St, capped service STA 2+03 (0 19-l 03A to 019- I 03) see Photos 97 A & 978 

Lincoln St , replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 

P2 · Ash St., replaced 299' of8" pipe (017-038 to 017-039) 

Center St. replaced pipe STA 0+82 to 0+94 (0190-65 to 019-037B) see Photos 99A & 998 

Center St. replaced service wye STA 1+08 (019-073 to 019-074) see Photos 98A 

P2 : Boylston St. replaced 561' of8" pipe (020-054 to 020-056) 

High St, replaced pipe from STA 1+ 15 to 1+21 (019-09 1 to 019-088A) see Photos IOOA & 1008 

P:! . Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos lOlA & 1018 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 1028 

P2 Forest Rd. replaced 2 I 8' of 8" pipe (0 I 8-20A to 018-021 A) 

Center St, replaced service wye STA 0+ 19 (019-073 to 019-072) see Photos 103A & 1038 

1,440 gpd 
360 gpd 
650 gpd 

1.440 gpd 

4,320 gpd 

1,440 gpd 

4,320 gpd 

I ,440 gpd 

no gpd 

September 7, 2004 

September 2, 2004 Packard WY. rep_Jaced pipe STA 3+01 to 3+ 10 (0:! 1-004 to 021-003) sec Photos 104A 2,880 gpd 19,010 gpd 

Sept 26 - Dec 3 I, 2003 Abington removal of 8 sump pumps 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 

PI 002-079 MH rehab 
P 1: 002-081 MH rehab 
PI · 002-098 MH rehab 
Pl . 002-20 I MH rehab 
PI · 002-200A MH rehab 
PI : 004-006 MH rehab 

2,880 gpd 
2,880 gpd 
4.320 gpd 
2,880 gpd 
2.880 gpd 
5,760 gpd 

172,800 

0 gpd 

0 gpd 

172,800 gpd 

Ex filtration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons 11cr day 

Infiltration lnnow Total Ul 

Quarter Work Performed Description of Work Removed Removed per quarter 
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July 200J PI : 009-0 17A MH rehab 7,200 gpd 

July 200J PI : 0 11 -00 1 MH rehab 5,760 gpd 

July 200J PI : 0 11 -002 MH rehab 4,J20 gpd 

July 200J PI: 01 1-0 18 MH rehab 2,880 gpd 

August 200J PI : 0 12-067 MH rehab 2,160 gpd 

Ju ly 200J PI : 012-076 MH rehab 2,880 gpd 

Ju ly 200J PI : 0 17-1 25 MH rehab 4,320 gpd 

August 200J PI : 017-054 MH rehab 7,200 gpd 

July 200J PI : 02 1-00 1 MH rehab 28,800 gpd 

August 200J PI : 025-04 1 A MH rehab 4,J20 gpd 

July 200J PI : 027-068 MH rehab 2, 160 gpd 

July 200J PI : OJI-016 MH rehab 2,880 gpd 

July 200J PI : OJ 1-089 MH rehab 7,200 gpd 

July 200J PI : OJ I-050A MH rehab 7,200 gpd 

July 200J PI: OJ2-0 19 MH rehab 4,J20 gpd 

August 200J P 1: OJJ-021 MH rehab 2,880 gpd 

August 200J PI 04 1-079 MH rehab 7,200 gpd 

July 200J PI : 045-0JJ MH rehab 7,200 gpd 

August 200J Pl. 045-065 MH rehab 7,200 gpd 

July 200J PI : 046- I IJA MH rehab 2,160 gpd 

July 200J PI : 047-029 MH rehab 4,J20 gpd 

Ju ly 200J PI : 048-057D MH rehab J ,600 gpd 

Ju ly 200J PI : 049-091 MH rehab 2,160 gpd 

August 200J PI: 052-010 MH rehab J,600 gpd 

July 200J PI : 06 1-0 11 MH rehab 5,040 gpd 

July 200J P 1: 065-021 MH rehab 7,200 gpd 

July 200J PI : 065-028 MH rehab J I ,680 gpd 

August 200J PI. 065-008A MH rehab 2, 160 gpd 

August 200J PI : 117-088A MH rehab 4,320 gpd 

August 200J PI : Pleasant Street 008-0 I 0 towards 008-0 II 65' 8" 5,900 gpd 

August 200J PI: Rockland Street 008-0 IJ to 008-012 J06' 8" 25 ,000 gpd 

July 200J PI : Belair Street 004-040 to 004-02J 116' 15" J ,600 gpd 

July 200J PI : Belair Street 004-02J to 004-020, 248' 15" 15, 120 gpd 

July 200J PI : Belair Street 004-020 to 004-016, J20' 15" 16,560 gpd 

Ju i~Qt,2003 _ Abington remova l of21 sump pumps __ 4<\Q,QOO gpd 712, 100 gpd 

May 2003 P I· Belair Street 004-045 to 004-044 280' 15" 0 gpd 

May 200J 

Apri l 2003 

Apri l 2003 

June 2003 

June 200J 

Apri l 8. 2003 

PI · Belair Street 004-044 to 004-042 250' 15" 

P I: Belair Street 004-042 to 004-041 220' 15" 

PI Belair Street 004-041 to 004-040 364' 15" & 18" 

PI : North Cary Steel 040-0J I to 040-029 164' 12" 

PI : North Cary Steel 040-029 to 040-028 J53' 12" 

P I: Belair Street 004-016 to 0 17-012A, 4 15' 15" 

0 gpd 

1,275 gpd 

2,880 gpd 

11,520 gpd 

11 2,320 gpd 

14,400 gpd 142 ,395 gpd 

._ March 20. 200J P I: Belair Street 017-0 12A to 017-0IIA 55' 15" 0 gpd 

!: .., March 10, 200J Pl. Westgate Drive 007-127F to 007-127Q 196' 12" J4.560 gpd 

"'= & ::;: February 26, 2003 P I: Easement oiTE. Westgate Dr. 007- 127D to 007-127C J26' 12" 30.560 gpd 

~ February 15.2003 P I: Easement oiT E. Westgate Dr. 007-127C to 007-1 27B 25 1' 12" 57.500 gpd 

- February 10, 2003 P I: Eas(!ment oiTE. Westgate Dr. 007- 127B to 007-127 JJ5' 12" 410 gpd 12J.OJO gpd 

N = 0 
N .. .. 

December-02 PI : Belair Street 0 17-0 II A to 0 17-0 I OB 174' 15" 26 ,640 gpd 

December-02 
November-02 

P I: Belair Street 0 17-0IOB to 0 17-011 B 98' 15" 

Pl . Belair Street 0 17-01 IB to017-0I OA 146' 15" 

11 ,520 gpd 

0 gpd 

Exlil tration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in ga lions per day 

Infiltration Inflow Total 1/1 

Quarter Work Performed Description of Work Removed Removed per quarter 
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November..()2 

November-02 

Oct - Dec 2002 

PI : Belair Street 017-010Ato017..()09A, 235' 15" 2, 160 gpd 

PI : Belair Street 017-009A to 0 17..()01 B 209' 15" 0 gpd 

Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019..()76) see Photo 93A & 938 107,000 gpd 3,1551 320 gpd 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

July 25 , 2002 

July 24, 2002 

July 23, 2002 

May 28, 2002 

Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100.000 gpd 

Ash Sr. , replaced pipe and service from STA I +22 to 1+56 (017..()39 to 017..()38) see Photo 928 4,320 gpd 

S. Fuller St.. replaced pipe from STA 0+27 to 0+33 (018-0168 to 018-016A) see Photo 90A & 908 SPL 

Dover Sl. , replaced service wye at STA 2+24 (018..()17to OJ8..()16A) see Photo 87A & 878 

Dover St. , replaced service wye at STA 2+40 (018..()17 to 018-0 16A) see Photo 88A 

Forest Rd., replaced pipe from STA 0+ I 7 to 0+23 (018-02 I A to 018..()20A) see Photo 91A & 91 B 

Dover St. , removed service wye at STA 1+18 (OJ 8-0188 to OJ8..()19C) see Photo 89A & 898 

Spring St., replaced pipe from STA 1+73 to 1+75 (017..()38 lo 017..()37) see Photo 78A & 788 

360 gpd 

1,440 gpd 

SPL 

SPL 

SPL 

May 21, 2002 Spring St. , replaced service wye at STA I +82 (0 I 7..()37 to 0 I 7..()36) see Photo 76A & 768 4,320 gpd 

May 20, 2002 Poplar Rd ., replaced service wye at STA 0+60 (0 17..()54 to 0 I 7..()53) see Photo 77 A & 778 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017..()55 to 0 17-054) see Photo 75A & 758 720 gpd 

May 13 ,2002 Poplar Rd., replaced service wye at STA 1+22 (0 17..()55 to 017-054) see Photo 85A & 858 1,440 gpd 

May 9, 2002 Augusta Ave., replaced pipe from STA I +08 to I+ I 2 (0 17-1 15 to 017-113) see Photo 84A & 848 SPL 

May 8, 2002 Prospect Ave .. replaced p1pe from STA 0+23 to 0+27 (0 I 7-114 to 0 I 7-1 13) see Photo 83A & 838 4,320 gpd 

May 8. 2002 Hancock Av .. replaced pipe from STA 0+47 to 0+49 (009-086 to 009..()85A) see Photo 74A & 748 720 gpd 

May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (0 I 7..() I 3A to OJ 7-0 I I A) see Photo 82A & 828 SPL 

May 7, 2002 Earle St. , rep laced pipe !rom STA 0+50 to 0+52 (017-013A to 017-0IIA) see Photo 79A & 798 SPL 

May 6, 2002 Elm St.. replace pipe from STA 0+02 to 0+06 (0 II.() I I A to 0 II.() I I) see Photo 86A & 868 720 gpd 

May 2, 2002 Sunset Dr., replaced pipe from ST A 0+00 to 0+05 (0 I I..() I 6 to 0 I I.() 15) see Photo 81A & 818 2,880 gpd 

106, 120 gpd 

May I, 2002 Sunset Dr., replaced p1pe from STA 2+72 to 2+77 (OJJ..()J7to OJ 1..()16) see Photo 80A & SOB 720 gpd 18,720 gpd 

March 28, 2002 Hancock Ave., removed service stub at STA 1+45 (009..()87 to 009-086) see Photo 73A & 738 200 gpd 

March 21 , 2002 Hancock Ave ., replaced service wye at STA 1+06 (009..()87to 009-086) see Photo 72A & 728 1,440 gpd 

March II , 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 

March 6, 2002 Margery Rd .. replaced pipe from STA 1+ 11 to 1+ 16 (009..()~4 to 009-025A) see Photo 65A & 658 1,440 gpd 

March 5, 2002 Candy Ln .. replaced pipe from STA 1+64to 1+68 (009..()21 to 009..()20) see Photo 62A & 628 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26to 0+5 1 (009..()20 to 009..() 19) see Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1 +96 (009..()21 to 009..()20) see Photo 61A & 618 SPL 

February 26, 2002 Candy Ln., replaced pipe from STA I +58 to STA 1+64 (009-020 to 009..() 19) see Photo 63A & 638 I ,000 gpd 

February 25, 2002 N. Pearl Sl , replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) sec Photo 70A & 708 600 gpd 

February 21 , 2002 Candy Ln .. replaced pipe from STA 0+0 to STA 0+28 (009-02 I B to 009-021) see Photo 68A & 688 200 gpd 

February 20. 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009..()2 I to 009..()20) see Photo 69A & 698 360 gpd 

February 20, 2002 Candy Ln., replaced pipe from ST A I +09 to ST A I+ 15 (009..()~ I A to 009-021 B) see Photo 64A & 648 I 00 gpd 

January 10, 2002 E. Westgate Dr , replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) sec Photo 66A & 668 1,440 gpd 1_12 200_gpd 

November24, 2001 203 Prospect St.. replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 

November 19,200 1 Candy Lane, replaced pipe from STA 0+ 10 to 0+ 14 (009..()41 to 009-040) 1.440 gpd 

November I 5, 200 l Candy Ln .. replaced pipe from STA 2+ 31 to 2+ 37 (009..()43 to 009-043A) see Photo 59 A & 598 SPL 

November 14, 2001 Margery Rd .. replaced p1pe from STA 2+40 to 2+47(009-042 to 009-041) sec Photo 60A & 608 SPL 

November 13, 2001 Santee Road. replace pipe from STA 2+12 to 2+14 (009..()58 to 009..()56) see Photo 58A & 588 SPL 

November 13 , 2001 Santee Road, replace pipe from STA 0+77to 0+80 (009..()58 to 009..()56) see Photo 57 A & 578 SPL 

November 13. 2001 Santee Road, replace p1pe from STA 0+50 to 0+53 (009..()58 to 009..()56) see Photo 56A & 568 SPL 

October 17,200 1 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+0 11 to 056+010) SPL 

October 9, 200 I West Street, replaced service wye at STA 0+ 30 (01 4-080 to 0 14-079) see Photo 55A SPL 1,440 gpd 

September 9. 2001 Fitzpatrick Cir, replaced pipe from STA 0+16to 0+18(005-104A to 005-104) see Photo 548 SPL 

August20, 2001 Fitzpatrick Cir. replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 528 720 

August 16. 2001 Fitzpatrick Cir. replaced service wye at STA 0+ 15 (005..()98 to 005..()99A) see Photo 48A & 488 720 

Exfiltration 

Source 
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Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Jnnow Total 1/1 Exfiltration 

Work Performed Descriotion of Work Removed Removed oer auarter Source 

August 14,2001 Fitzpatrick Cir. replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo 53A & 53B 1.440 

August 13, 2001 Fitzpatrick Cir. replaced wye & main from STA 1+ 12 to 1+20 (005-104A to 005-104) see Photo 49A & 49B 8,640 

August 7, 200 1 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo SOA & SOB SPL 

August 3, 200 1 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) sec Photo SIA & SIB SPL I 1,520 gpd 

June 12,200 1 Oak Ridge Dr .. replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd 

May 22, 2001 Cricket! Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 

May 21,2001 Cricket! Rd .. replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 4SA & 45B SPL 

May 15,200 1 Shaws Parking Lot. removed entire 24" pipe (028-038 to 028-039) SPL 

May I 5, 200 I Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

May 10,2001 VFW offN. Quincy. repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd 

May 5, 200 I 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 X 

April 25 , 200 I Berglund Ave, replaced pipe from STA 2+ 10 to 2+ 13 (004-021 to 004-020) see Photo 37A & 37B SPL 

April 24, 200 I Berglund Ave., replaced pipe from STA I +84 to I +92 (004-02 I to 004-020) see Photo 34A & 34B SPL 

April 23,2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping 

April 20 , 200 I Benham St. , replaced pipe from STA to ( ) see Photo 38A & 38B 0 ?? 

April 19,200 1 Miller Ave .. Replaced pipe from STA to ( ) see Photo 39A & 39B ??? 

April I 2, 200 I Berglund Ave. replaced pipe from STA I +71 to I +74 (004-021 to 004-020) sec Photo 3SA & 35B SPL 

April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41 B SPL 

April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL 

AJlril 2, 2001 Reservoir Road. replaced service at wye at STA 0+74 (002-104 to 002-103) sec Photo 40A & 40B 1,440 gpd 113,320_gpd 

March 27, 2001 Belmont and Ash St. , replaced 8" pipe from STA 0+10 to 0+ 15 (018-072 to 018-073) see Photo 31A & JIB SPL 

March 19. 2001 Coventry Cir. , replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 

March 16, 2001 Coventry Clr. , replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL 

March I, 2001 Coventry Cir, replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27,2001 Coventry Cir. , replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL 

February 26,2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 

February 20, 2001 Colonel Bell Dr. . replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) sec Photo 29A & 29B 2,880 gpd 

February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd 

February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 

January 30,200 1 Colonel Bell Dr., replaced service connection at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd 

January 29,2001 Colonel Bell Dr .. removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 21B SPL 

January 31 , 2001 Colonel Bell Dr .. removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL 

January 23,2001 Colonel Bell Dr .. replaced pipe from STA 1+34to 1+37 (004-025 to 004-026) sec Photo 25A & 25B SPL 

January 9, 200 I Coi_o_nel Bell Dr.. replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) sec Photo 24A & 24B 2,160 gpd 38,160 gpd 

Nov. 30, 2000 West Haven Dr. , replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd 

Nov. 28,2000 West Haven Dr .. replaced 7' of8 "pipe. STA 1+85to 1+92 (OO I-029to 001-028) see Photo 20A & 20B 47 gpd • 

Nov. 16, 2000 Elliot St.. replaced 8' of broken pipe at house # 184 (042-121to 042-122) see Photoi5A & ISB 2,880 gpd 

Nov. 14, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL 

October 26, 2000 Darren Dr .. replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL 

October 23, 2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (00 1-028 to 001-026) see Photo 18A & 18B SPL 

October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (00 1-028 to 00 1-026) see Photo 16A & 16B SPL 

Oc tober 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-0098 to 063-005) sec Photo IJA & IJB SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-0098 to 063-005) see Photo 14A & 148 SPL 

SeJJLI5, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd 

August21 , 2000 Vine St .. replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo 8A & 88 SPL 

August 17. 2000 12 Orchard Ave., removed serv1ce connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 98 180 gpd 

August 18.2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+ 31 (032-059 to 032-052) SPL 

Ju ly 27, 2000 Paulin Ave .. replaced serv1ce at STA 0+93 (065-070 to 065-069) see Photo IIA & II 8 720 gpd 

July 26. 2000 Burri) St.. replaced service & broken pipe from STA 2+ 18 to STA 2+ I 9 (048-051 to 048-050) 2. I 60 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Jnnow Total III 

uarter Work Performed Descriot10n of Work Removed Removed oer auarter 

.. 
= 0 

"E 
"' 

July 19,2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019-041 to 0 19-Q40) see Photo Ia & Jb SPL 

July 19,2000 Roan Crt. , replaced service connection at STA 0+6 1 (0 19-04 1 to 019-Q40) see Photo 2a & 2b SPL 

July 18,2000 Albany St. , replaced leaki ng joints at STA 2+85 (OO I-0 19 to 00 1-0 18) see Photo 3a & 3b 2,880 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-Q24) see Photo Sa & Sb 360 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-Q26 to 009-Q24) see Photo 6a & 6b 360 gpd 

July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+ 18 to 0+::!0 (009-Q26 to 009-Q24) see Photo 7a & 7b 2,880 gpd 

July II, 2000 Windsor Cir., Replaced a service tap at STA 0+05 (03 1-092 to 03 1-Q91 ) see Photo 4A & 4B 28,800 gpd 38,340gpd 
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May 2000 Winnifred Road, service replacement at STA 1+32 (015-025to 0 15-Q24) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005- 145A to MH 005-143) 2.0 10 gpd • 

April 13 , 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45 ,000 gpd 
0 

Embassy Nursmg Home had direct sewer connection to surface water 47.370 gpd 
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December 1999 

July 1999 
July 1999 

April 5. 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Rep lacement, 4,460 ft 

Snell Place Sewer Replacement of 15 ft 

Country Club Lane Sewer Replacement of 400 ft 

Country C lub Place Sewer Replacement of 400 ft 

Belair St. MH 004-QI6to 004-Q15 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Belair St. MH 004-016 to 004-0 15 replaced 6' of IO"pipe & I service between STA 1+37 & 1+41 

Belair St. MH 0 17-Q I OB to 017-0 lOA replace 6' of I 0" pipe starti ng@ STA 0+28 

29 ,882 gpd • 
10 1 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd • 

September 1998 Warren & W Chestnut, 74 ft west (Holmgren project) 496 gpd • 

September 1998 Warren & Calmar. 74 ft east (Holmgren project) 496 gpd • 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

0 
September 1998 War~n & Market to Copeland, 1, 135 ft (Holmgren proJect) 7,605 gpd • ___ ___ 8,999 gpd 
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1998 Ell sworth (c ured in place linmg) 5221inear feet (0 17-1 ::!5 to 017-118) 3.497 gpd • 

January 1998 Disconnec ted CB connection to sewer at Stonehi ll College (at Duffy Academic Center) 41 .200 gpd • 

December 1997 Warren & Cl ifton. north to Nilsson, 3.000 ft 20, 100 gpd • 

t August I, 1997 137 Perki ns Ave, broken sewer leaking into a broken drain below 

"E t: :;; ? Sewer overnow disconnected at Siphon on Bartlett St. 

44,697 gpd 

20,100 gpd 

"' 8,;:: ? Sewer overnow disconnec ted on the East Side Interceptor 
_______ _..:A..:.::,ugg:u~s~t...!l..~. . ...!l.e..:.997 Matfield Woods Estates, possible infiltration from a force main crossi ng of a brook _ Q_gpd 

-g t Apri ll 997 Sawtel l Ave Sewer Replacement of300 ft with 8" PVC (between G lendale St. and Alden St.) 2,0 10 gpd • 

"' t: l;; March I 997 Wilmington St. Sewer Replacement of I 00 tl w1th I 5" PVC 670 gpd • 

';! ,1 ;:: January 27, I 997 I 50 Lisa Drive Replaced 8 ft of sewer wit h 8" PVC 54 gpd • 

Exfi ltration 

Source 
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Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration lnOow Totall/1 
Quarter Work Performed Description of Work Removed ~emoved per quarter :_v 
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October 1996 
October 1996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22 , 1996 
February 29, 1996 

Dec. 27 , 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Market Street Sewer Replacement 2, 734 gpd 
Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900.000 gpd 
Biscayne Street 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant Ill. 

Howard Street Bridge Reconstruction, replaced 150 ft under bridge with 12" Dl 
Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 

-Replaced 50ft from Warren Ave. going west with 8" PVC 
- Replaced 250 ft from intersection of Copeland with 12" Dl 
- Replaced 240ft from Warren Ave. gomg east with 24" PVC 

Augusta Ave. replaced 6ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18 ft with I 0" PVC 

Howard Street Interceptor Project 
- Replaced 838 ft on Intervale St. with 21" PVC 
- Replaced 244 ft on Dyer St. with 21 " PVC 
- Replaced I ,511 ft on Winter St. , Douglas St., and 

Oscar Ave. with 18" PVC 
Ramville St. replaced 6 ft with IS" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at I 15/117 Ames St . 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave . 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at 155 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at I 05 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave. 
Sump pump removed at 38 Banks St. 
Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St. 
Sump pump removed at 22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 
Sump pump removed at 116 North Ave. 
Sump pump removed at 154 North Ave. 
Sump pump removed at 37 Samt Casimir St. 

570,000 gpd ----- 1,470,000 gpd 
1.005 gpd • 
2.010 gpd • 

335 gpd • 
1.675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

12 1 gpd • 

5,615 gpd • 
I ,635 gpd • 

10, 124gpd. 
40 gpd • 

3,015 gpd 

3,618 gpd 

208 gpd 

121 gpd 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8.640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8.640 gpd •• 
8.640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

Exfiltration 

Source 
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Dates 

Ann 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apnl 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Aprrl 1995 
April 1995 

April 11 , 1995 
January I, 1995 

September 7, 1994 
August 24 , 1994 

August 1994 
June 6. 1994 
June 1994 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

,,umn numn removed at 30 Louis St. 
Sump pump removed at 29 Merton St. 
Sump pump removed at 68 Merton St. 
Sump pump removed at 112 North Ave. 
Sump pump removed at 122 North Ave. 
Sump pump removed at 165 Ridge St. 
Sump pump removed at 24 Vermont Ave. 
Sump pump removed at 64 Banks St. 
Sump pump removed at II Bellevue Ave. 
Sump pump removed at 124 Bellevue Ave. 
Sump pump removed at 43 Claremont St. 
Sump pump removed at I 07 Hovendon Ave. 
Sump pump removed at 115 Hovendon Ave. 
Sump pump removed at 164 Hovendon Ave. 
Sump pump removed at 247 Howard St. 
Sump pump removed at I 0 Intervale St. 
Sump pump removed at 19 Westford St. 
Sump pump removed at 91 Banks St. 
Sump pump removed at 117 Bellevue Ave. 
Sump pump removed at 59 Bonney St. 
Sump pump removed at 25 Granite St. 
Sump pump removed at 114 Hovendon Ave. 
Sump pump removed at 121 Hovendon Ave. 
Sump pump removed at 243 Howard St 
Sump pump removed at 267 Howard St. 
Sump pump removed at 15 Intervale St. 
240 Colonel Bell Dnve replaced 6 fi with 8" PVC 
Sheridan St. replaced I 0 fi with I 0" PVC 
Braemoor Rd . replaced 8 fi with 8" PVC 
39 Southworth St. replaced I 0 ft with 8" PVC 
Fisk St. Sewer Replacement of 50 ft with 8" PVC 
Market St. replaced 200ft with 10" PVC 
In Rehabilitation Conducted by Atlantic Development Corporation 

- Disconnected driveway drain from sewer at 28 A mark St. 
- Disconnected driveway drain from sewer at 306 Field St. 

Infiltration 

Removed 

40 gpd • 
67 gpd • 
54 gpd • 
67 gpd • 

335 gpd • 
1,340 gpd • 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • Apri I 13, 1990 249 Boylston St. replaced 8 It with 8" PVC 0 gpd * May I, 1990 Pleasant St. at Belair St . replaced 18 ft with I 0" PVC 121 gpd • 

Flow in gallons per day 
Inflow 

2nd ¥¥ 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8.640 gpd •• 

4,320 gpd 
4,320 gpd 

••• 
••• 

Total111 

• Ill estimate based on average Il l rate of 6. 7 gpd!tl. 
•• Il l estunate based on pump rate of 6 gpm. 

Estimated Total Infiltration Removed: 4,002 ,524 gpd 
Estimated Totallnftow Removed: 4,427.788 gpd ••• Il l estimate based on pump rate of 3 gpm. 

Estimated Total III Removed: 8,430.312 gpd SPL: s1gns of previous leakage 

' 

Exfiltration 

Source 


